


A stylized world map composed of a dense network of white, interconnected lines, resembling a neural network or a global communication network, set against a light blue background.

Next steps

**Kaisa Sibelius,
AI4Cities Coordinator, Forum Virium Helsinki**

The AI4Cities PCP timeline



(*) Dates, number of suppliers and budget is indicative until the Request for Tenders is published

Preparation phase (Phase 0)

February '20 | March | April | May | June/July/August | September | October | November | December | January '21



Dialogue with Suppliers

- Global awareness and information campaign
- **Interactive sessions:** webinars, hackathon
- **Local events:** cities insights!
- OMC Survey (to be published 29.5.)

Refining challenges with stakeholders

- Mapping open and other available data sources, APIs
- Local workshops, roundtables, meetings
- Documentation of feedback and comments

**Finalizing
Challenges'
Functional
requirements**

Preparation of Request for Tenders (RfT)

What's next?

- Dates of the upcoming **Open Market Consultation events** will be announced on the project's website www.ai4cities.eu
- **Questions & Answers section website** (+ a form for questions)
- **Open Market Consultation surveys** will be published on the website
- **Matchmaking tool** for suppliers online will be made available later